



Indicative Lab Schedule *

September 2021

Thursday 2nd September: Programme Launch & Industry Focused Induction (in-person event)

Mid-September: Commence Story/Idea Generation Labs (ongoing & in-person/virtual)

October 2021

Mid-October: 2-Day Content and Story Shaping Workshop (in-person)
Commence Team Mentoring (in-person/virtual)

Late-October: Commence Monthly Sessions Screen Yorkshire Development Team

Own Time: Commence Screenwriting Development

November 2021

Mentoring Continues

Storylab Work Continues

First Draft Development Continues

Mid-November: Treatment/Outline/Written Material - First Draft Delivery

Late November: First Draft Notes
Meet the Commissioner Roundtable Event

December 2021

Mentoring Continues

Storylab Work Continues

Second Draft Development

Mid December: Treatment/Outline/Written Material – Draft Two Delivery

Commence Work on Supporting Visuals

20th December: Christmas Break

January 2022

Early January: Second Draft Notes

Continue Work on Supporting Visuals

Late January: Final Polish of Treatment/Outline/Written Material

February 2022

Mid-February: Final Delivery All Elements

Mid/Late February: Commissioner Showcase Event

End of February: Evaluation

*This is an indicative schedule and subject to change

Delivered by